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1. Introduction 

1.1 Background 

Site Number: B5UJ Contract Number: 

D.O. Number: Action Memo Date: 

Response Authority: CERCLA Response Type: 

Response Lead: EPA Incident Category: 

NPL Status: Non NPL Operable Unit: 

Mobilization Date: 11/8/2011 Start Date: 

9/26/2011 

T1me-Cntical 

Removal Assessment 

11/8/2011 
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Demob Date: Completion Date: 
CERCLIS ID: INN000510429 RCRIS ID: 
ERNS No.: State Notification: 
FPN#: Reimbursable Account#: 

1.1.1 Incident Category 
Time-critical removal: Groundwater plume s1te w1th no 1dent1fiable source 

1.1.2 Site Description 

1.1.2.1 Location 
The S1te 1s a residential area bounded by West Vermont Street on the south, Holt Road on the east, 
West M1ch1gan Street on the north, and North Rybolt Avenue on the west in Speedway, Manon County, 
lnd1ana. The S1te cons1sts of 25 homes that rely upon pnvate dnnk1ng water wells as their only sources 
of water. 

1.1.2.2 Description of Threat 
During penod1c sampling of the neighborhood, th,e Manon County Public Health Department (MCPHD) 
documented the presence of v1nyl chlonde above the Superfund Removal Act1on Level (RAL) at three 
residences along West Vermont Street and Cassell Road. Concentrations were as h1gh as 62.7 
micrograms per l1ter (1-Jg/L) 1n groundwater used as a drink1ng water source. The RAL for vmyl chlonde IS 
2 ug/L. 

V1nyl chlonde is a hazardous substance, as def1ned by section 101 (14} of the Comprehensive 
Environmental Response, Compensation, and L1ab11ity Act (CERCLA). According to the Agency for 
Tox1c Substances and D1sease Reg1stry (ATSDR), the effects of dnnk1ng h1gh levels of v1nyl chloride are 
unknown. However, the U.S. Department of Health and Human Serv1ces has determmed that vmyl 
chlonde IS a known carcinogen. In add1t1on to 1ngest1on, there IS a potent1al exposure to inhalation of 
vmyl chlonde vapors v1a use of water for cooking, showenng, and bathmg. Breathing vmyl chloride for 
long periods of t1me can result 1n permanent liver damage, 1mmune react1ons, nerve damage, \}nd liver 
cancer. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
MCPHD detected vmyl chlonde 1n three res1dent1al dnnk1ng water wells. Concentrations 1n those wells 
ranged from 2.1 to 62.7 ug/L. Three potential sources are located in the immediate VICinity of the 
Residential Area where dnnk1ng wells have been contammated by vinyl chlonde. These s1tes mclude 
the Allison Transm1ss1on S1te to the north of the Res1dent1al Area, Genu1ne Parts to the northeast of the 
Res1dent1al Area, and a former dry cleaner located at Mich1gan Plaza to the northeast of the Res1dent1al 
Area. These three potential sources have all had current and h1stoncal releases of hazardous 
substances related to the breakdown products of tetrachloroethene (PCE), mclud1ng v1nyl chlonde. The 
source of the res1dent1al contam1nat1on has not been determined. 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 
EPA IS conductmg a time-cnt1cal removal act1on to complete the followmg. developing and implementing 
S1te-spec1f1c plans mclud1ng a Health and Safety Plan and a detailed work plan; conducting a 
hydrogeologic 1nvest1gat1on to 1dent1fy wh1ch of the three sources of contamination are 1mpact1ng the 
affected residential wells. T1me-cnt1cal act1ons w1ll include the collection of soil and groundwater 
samples; consolidation and packagmg of hazardous substances, pollutants and contammants for 
transportation and off-s1te disposal. 

2.1.2 Response Actions to Date 
From November 8 - 11, 2011, EPA conducted the followmg t1me-cnt1cal act1ons: 

• Marked well and so1l bonng locations; 
• Conducted utility mark-out; 
• Conducted ut11ity clearance at each dnlling/bonng location with an air kn1fe; 
• Dnlled two vertical aqu1fer sampling (VAS) locations; 
• Advanced SIX so1l bonngs; and 
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• Submitted so1l and groundwater samples for laboratory analys1s. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PAPs) 
Enforcement strateg1es are contained 1n a confidential Enforcement Addendum to the Act1on 
Memorandum. 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest# Treatment Disposal 

Pend1ng 

2.2 Planning Section 
2.2.1 Anticipated Activities 
The followmg sect1ons discuss planned response actiVIties and next steps. 

2.2.1.1 Planned Response Activities 
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Dunng the next reportmg penod, EPA Will contmue drilling VAS locations, setting momtonng wells, and 
subm1tt1ng add1t1onal samples for laboratory analys1s In early December, EPA is plannmg to collect Site­
wide groundwater samples. 

2.2.1.2 Next Steps 
Upon completion of field act1v1ties, EPA and 1ts Superfund Technical Assessment and Response Team 
(START) contractor w1ll prepare a report summanz1ng the results of the mvest1gation. The report Will 
Include a Conceptual Site Model1nclud1ng the release scenano and source(s). EPA Will use the 
1nformat1on to prepare an enforcement strategy. 

2.2.2 Issues 
None 

2.3 Logistics Section 
Not applicable (NA) 

2.4 Finance Section 
2.4.1 Narrative 
START costs are current through November 4, 2011. 

Estimated Costs * 

II Budgeted II Total To Date II 

Jextramural Costs 

IT AT/START 
II 

$25,000.0011 $20,800.0011 

!Intramural Costs 

lrotal Site Costs II $25,000.0011 $20,800.0011 

Remaining II% Remaining I 

I 
$4,2oo.ooll 16 80%1 

I 

$4,2oo.ooll 16 80%1 
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*The above accounting of expenditures 1s an estimate based on figures known to the OSC at the time 
th1s report was wntten. The OSC does not necessanly receive spec1f1c f1gures on f1nal payments made to 
any contractor(s). Other fmanc1al data wh1ch the OSC must rely upon may not be ent1rely up-to-date. The 
cost accountmg provided in this report does not necessarily represent an exact monetary f1gure wh1ch 
the government may 1nclude 1n any cla1m for cost recovery. 

2.5 Other Command Staff 

2.5.1 Safety Officer 
The OSC is the overall safety off1cer. However, START has a health and safety representative on-S1te 
The START contractor has prepared a Health and Safety Plan for the S1te. S1te personnel attend da1ly 
health and safety bnef1ngs. 

2.5.2 Liaison Officer 
NA 

2.5.3 Information Officer 
Heriberto Leon from the Off1ce of Public Affa1rs (OPA) is the Community Involvement Coordinator for the 
Site. OPA prepared and ma1led fact sheets to residents to notify them of field activities. 

3. Participating Entities 
3.1 Unified Command 
NA 

3.2 Cooperating Agencies 
EPA is rece1v1ng support from IDEM, MCPHD, and the Town of Speedway. 

4. Personnel On Site 
The follow1ng numbers of personnel were on-s1te at various t1mes during the reportmg penod: 

Agency/Company 
• ~· 'y 

EPA 

Weston Solutions 

'Role 

osc 
·START Contractor 
i 

#Personnel 

_____ .,.. 

I 

~D_C ----··--------~r~ll~~-~- Su~c::m!_ra~o_r __ _,_ 
IDEM 'State Geolog1st ... -. -- -·-- ·---.. - . --- -·-
Environ .. ··- ____ __ :~:nu~ne !<:~~on~_ult~'2_t .L- _ 

Mun~':l_ll &_~s-~o_c_l_~t:: __ _!~1c~1ga~ Pla.z~-~-~ns~lta~_!j __ 
ARCADIS 'GM Consultant . 

5. Definition of Terms 

ATSDR Agency for Tox1c Substances and D1sease Reg1stry 

2: 

4j 

~ 
3! 

CERCLA Comprehensive Environmental Response, Compensation, and L1ab1l1ty Act 

EPA Environmental Protection Agency 

MCPHD Manon County Public Health Department 

NA Not applicable 

OPA Off1ce of Public Affa1rs 

OSC On-Scene Coordmator 

PCE Tetrachloroethane 

PAP Potentially Responsible Parties 

RAL Removal Act1on Level 

START Superfund Technical Assessment and Response Team 
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ug/L m1crograms per liter 

VAS Vert1cal Aquifer Sampling 

6. Additional sources of information 
6.1 Internet location of additional information/report 
Refer to www .. flRap_~c_ grg!_we~t'Lerrno_rlt or httQ_//_epa.gQy[r_eg!on5Lgl.eC!_nup/coss_e_llv_!:HmP.!.ltlin_dfl~.htrnl for 
additional information 

6.2 Reporting Schedule 
The next PoiRep w1ll be subm1tted on November 18, 2011. 

7. Situational Reference Materials 

NA 
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